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CCR No. 96-0701E Logged Date 10/28/96 |Rev. A Request Type CCR
Priority Routine [_] Urgent[X] Emergency[_| | Affected Release A Change Class ||

Title (description) Update Release A SMC HW/SW Mapping b

aseline (Doc# 420-TD-008-006)

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)
or Tech Reference

RTM Change |:| Start New |:|
Baseline

Problem

1. XRP Il baseline Manager requires unify DBMS. This was inadvertently omitted from the

baseline.
2. Require Perl CSS-SMC-1 to compile Satan

Proposed Solution
See attachment

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] Fos [] M&O []
QA [] Rel. A Rel. B [] Rel. IR1 [] MRS [] SMO [] Subconts []
Al ] Other
Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [ ] Other
Additional LOC Man-Months
Materials
Originator Richard Gorsky Richard Gorsky 10/31/96
Signature Date
Office Rel A Office Manager Narayan Prasad 10/31/96
Signature for Manager Date
Disposition Approved Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:
CCB Chairperson Narayan Prasad 10/31/96
Signature Date
CMO01JU96 ECS




